
Feb CHC Kick-Off Meeting (Boston) 15

Mar CHC Meeting #2 (Boston) 13

Apr CHC Meeting #3 (Boston) 10
Working Groups (WG) Meet    10 10

May CHC Meeting #4 (Boston) 8
Public Scoping Meetings (5) 22 2

June CHC Meeting #5 (Cape) 12

July CHC Meeting #6 (Salisbury?) 10
WG Submit Draft Recommendations to CZM  10
CZM Compiles Draft Recommendations  10 21
Draft Recommendations to CHC for Review  21 1

Aug CHC Meeting #7 (canceled unless needed ) ?
CHC Submits Comments on Recommendations to CZM 1
CZM Compiles Full Draft 2 11
Public Comment 14 15
CZM Compiles Public Comment 21 19

Sep CHC Meeting #8 (Scituate) 11
CZM Compiles Final Draft 19 2
Final Draft to CHC for Review 2 10

Oct CHC Meeting #9 (Boston) 10
CHC Submits Comments on Final Draft to CZM 10
Final Discussion 10
CZM Completes Final Document 13
CZM Document Layout 16 27
Document at Printer 30 10

Nov CHC Meeting #10  (Boston if needed ) ?
Document Release 15
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